
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 03/01/2015

to 03/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/03/2015

Contract Location: Time Allowed:

SR 204 (ABERCORN ST) FROM VETERANS PKWY (CR 975 TO RIO RD (C

 

Contractor:

OLDCASTLE SOUTHERN GROUP, INC D/B/A APAC Date Let:

P. O. BOX 1224 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31402-1224 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

02/05/2014

02/06/2014

03/03/2014

00/00/0000

00/00/0000

510 Days

06/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 81.18

414 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,365,071.10

$4,054,494.70

$1,852,105.82

57.41%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010232      $4,365,071.10 $4,054,494.70 $1,852,105.82 57.57% $305,620.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 03/01/2015

to 03/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/03/2015

Project Number: 0010232      SR 204 (ABERCORN ST) - WIDENING & RECNST

 

0010232                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,004,911.94 $1,760,415.17 $244,496.77

Non-Participating $501,227.96 $440,103.76 $61,124.20

Total Earnings $2,506,139.90 $2,200,518.93 $305,620.97

Stockpiled Materials $6,825.38 $6,825.38 $0.00

Gross Earnings $2,512,965.28 $2,207,344.31 $305,620.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,512,965.28 $2,207,344.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $305,620.97

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 03/01/2015

to 03/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/03/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .741

 261500.000 .015

0010232

 

.756 $3,922.50 $197,694.00

Category Amount: $3,922.50 $197,694.00

Category Number: 0020 EROISON CONTROL

0030 163-0232     TEMPORARY GRASSING AC  3.000 8.365

 1010.000 .000

 

 

8.365 $.00 $8,448.65

0100 167-1500     WATER QUALITY INSPECTIONS MO  16.000 12.000

 909.000 1.000

 

 

13.000 $909.00 $11,817.00

Category Amount: $909.00 $20,265.65

Category Number: 0010 ROADWAY

0120 210-0100     GRADING COMPLETE - LS  1.000 .786

 880000.000 .054

0010232

 

.840 $47,520.00 $739,200.00

0150 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,298.000 628.760

 77.950 262.340

 

 

891.100 $20,449.40 $69,461.25

0160 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,512.000 2,928.840

TL & H LIME 73.150 272.760

 

 

3,201.600 $19,952.39 $234,197.04

0180 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,423.000 1,910.560

L & H LIME 76.700 294.820

 

 

2,205.380 $22,612.69 $169,152.65

0190 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  5,708.000 875.250

R-MODIFIED BITUM MATL & H LIME 85.150 1,488.930

 

 

2,364.180 $126,782.39 $201,309.93



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 03/01/2015

to 03/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/03/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0200 413-1000     BITUM TACK COAT GL  5,663.000 3,855.000

 2.700 1,826.000

 

 

5,681.000 $4,930.20 $15,338.70

0210 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  28,854.000 .000

 1.740 20,086.000

 

 

20,086.000 $34,949.64 $34,949.64

0240 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  305.000 314.166

 35.350 .000

 

 

314.166 $.00 $11,105.77

0260 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  11,059.000 .000

 3.200 4,770.000

 

 

4,770.000 $15,264.00 $15,264.00

0290 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  9.000 42.822

 255.000 .000

 

 

42.822 $.00 $10,919.61

Category Amount: $292,460.71 $1,500,898.59

Category Number: 0020 EROISON CONTROL

0930 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.563

 606.000 .000

 

 

2.563 $.00 $1,553.18

Category Amount: $0.00 $1,553.18

Category Number: 0030 TRAFFIC CONTROL

0970 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 77770.000 .200

2

 

.200 $15,554.00 $15,554.00

Category Amount: $15,554.00 $15,554.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 03/01/2015

to 03/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/03/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 16,129.590

 1.000 -7,225.240

(IN)

                                                            

8,904.350 $-7,225.24 $8,904.35

Category Amount: $-7,225.24 $8,904.35

Project Total Amount: $305,620.97 $2,506,139.90


